COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22590

PCN: 22590-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:
I-25 SOUTH GAP: CASTLE ROCK TO MONUMENT

NHPP0252-476
1-25 SOUTH GAP PACKAGE 2

PROJECT NO:

NAME OF ROAD:

Page 1
ESTIMATE RUN 03/16/2021

07:05:53

ESTIMATE NO: 0025 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 742.0
PERCENT TIME:

8/30/2021 ? FIXED COMPLETION DA
8/30/2021 ? FIXED COMPLETION DA”

DAYS TIME ALLOW:

79.96 ORIG TIME ALLOW:

PROJECT COUNTIES:  DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 02/25/2021 DATE TIME STARTED 02/15/2019
P.0. BOX 220 DATE LET 12/21/2018 DATE WORK BEGAN 02/15/2019
DATE AWARDED 02/01/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/13/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 02/15/2019

CURRENT PROJECT AMT: $ 124,297,548.56 PARTICIPATING

AWARD PROJECT AMT:  $ 104,131,317.37 NON-PARTICIPATING

PERCENT COMPLETE: 81.69%  TOTAL EARNINGS

FUNDS AVAILABLE: $ 22,753,725.16 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED
NET EARNINGS

LIQUIDATED DAMAGES

TOTAL CLAIMS: $ 0.00

AUTOPAY ADJUSTMENT
AMOUNT DUE
OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

CURRENT TOTAL THIS ESTIMATE

$  01,543,823.40 $ 1,155,138.24
0.00 0.00

01,543,823.40 1,155,138.24

402,560.31 -117,936.67

01,946,383.71 1,037,201.57
-1,561,969.76 0.00
0.00 0.00

00,384,413.95 1,037,201.57
0.00 0.00
0.00 0.00

00,384,413.95 1,037,201.57
0.00 0.00

PAYMENT DUE $  1,037,201.57

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 2
PCN: 22590-BID ESTIMATE RUN 03/16/2021
PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE ________
CAT NO0200 ROADWAY
0005 201-00001 *Clearing and Grubbing 0.000 0.000
ACRE 0.000 0.00
122,430.00000 0.000 0.00
0006 201-00000 Clear and Grub 1.000 0.962
LS 0.000 0.00
122,430.00000 0.962 117,777.66
0010 202-00010 *Removal of Tree 595.000 584.000
EACH 2.000 871.50
435.75000 586.000 255,349.50
0015 202-00015 *Removal of Headwall 11.000 11.000
EACH 0.000 0.00
1,008.00000 11.000 11,088.00
0020 202-00019 *Removal of Inlet 40.000 21.000
EACH 0.000 0.00
987.00000 21.000 20,727.00
0025 202-00020 *Removal of Concrete Box Culvert 3.000 3.000
EACH 0.000 0.00
18,301.50000 3.000 54,904.50
0030 202-00021 *Removal of Manhole 2.000 0.000
EACH 0.000 0.00
2,313.15000 0.000 0.00
0035 202-00027 *Removal of Riprap 740.000 98.800
SY 0.000 0.00
20.48000 98.800 2,023.42
0040 202-00035 *Removal of Pipe 3,495.000 2,447.200
LF 0.000 0.00
26.25000 2,447.200 64,239.00
0045 202-00037 *Removal of End Section 31.000 26.000
EACH 0.000 0.00
264.60000 26.000 6,879.60
0050 202-00090 *Removal of Delineator 525.000 220.000
EACH 0.000 0.00
1.07000 220.000 235.40



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22590-BID ESTIMATE RUN 03/16/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0055 202-00170 Grinding And Texturing Concrete Pavement 400.000 0.000
SY 0.000 0.00
22.44000 0.000 0.00
0060 202-00210 *Removal of Concrete Pavement 12,020.000 10,025.120
SY 0.000 0.00
6.91000 10,025.120 69,273.58
0065 202-00220 *Removal of Asphalt Mat 67,326.000 53,642.690
SY 2,363.940 19,880.74
8.41000 56,006.630 471,015.76
0070 202-00240 *Removal of Asphalt Mat (Planing) (2") 247,234.000 181,627.220
SY 0.000 0.00
2.78000 181,627.220 504,923.67
0075 202-00240 *Removal of Asphalt Mat (Planing) (Special) 3. 5" 14,048.000 762.220
SY 0.000 0.00
4.67000 762.220 3,559.57
0080 202-00246 *Removal of Asphalt Mat (Planing) (Special) 8" 30,286.000 15,683.830
SY 0.000 0.00
8.40000 15,683.830 131,744.17
0085 202-00248 *Removal of Rumble Strips 40,329.000 40,329.000
LF 0.000 0.00
2.73000 40,329.000 110,098.17
0090 202-00250 *Removal of Pavement Marking 197,625.000 152,459.350
SF 0.000 0.00
0.91000 152,459.350 138,738.01
0095 202-00700 *Removal of Light Standard 60.000 60.000
EACH 0.000 0.00
807.45000 60.000 48,447.00
0100 202-00705 *Removal of Light Standard Foundation 59.000 57.000
EACH 2.000 1,614.90
807.45000 59.000 47,639.55
0105 202-00715 *Removal of Closed Circuit Television Pole 6.000 1.000
EACH 0.000 0.00

971.25000 1.000 971.25



CONTID:
PCN:
PROJECT:

CAT NO0200

0110 202-00720

0115 202-00750

0120 202-00805

0125 202-00810

0130 202-00821

0135 202-00827

0140 202-00895

0145 202-00900

0150 202-01130

0155 202-01135

0160 202-01170

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Removal of Closed Circuit Camera

*Removal of Luminaire

Removal of Overhead Sign Structure

*Removal of Ground Sign

*Removal of Sign Panel

*Removal of Pull Box

Removal of Impact Attenuator

*Removal of Concrete Footing

*Removal of Guardrail Type 3

*Removal of Guardrail Thrie Beam

*Removal of Guardrail Type 7

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0025

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 1.000
EACH 0.000
341.25000 1.000
59.000 54.000
EACH 0.000
404.25000 54.000
1.000 1.000
EACH 0.000
5,242.09000 1.000
212.000 94.000
EACH 1.000
42.64000 95.000
9.000 0.000
EACH 0.000
53.30000 0.000
84.000 79.000
EACH 2.000
231.00000 81.000
1.000 1.000
EACH 0.000
1,063.42000 1.000
10.000 3.000
EACH 2.000
692.90000 5.000
43,202.050 41,277.050
LF 1,925.000
4.14000 43,202.050
5,443.750 5,418.750
LF 0.000
4.45000 5,418.750
3,426.210 3,426.210
LF 0.000
23.10000 3,426.210

Page 4
ESTIMATE RUN 03/16/2021

07:05:53
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
341.25
0.00
21,829.50
0.00
5,242.09
42.64
4,050.80
0.00
0.00
462.00
18,711.00
0.00
1,063.42
1,385.80
3,464.50
7,969.50
178,856.49
0.00
24,113.44
0.00
79,145.45



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22590-BID ESTIMATE RUN 03/16/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 202-01200 *Removal of Tensioned Cable Barrier 12,421.000 12,212.000
LF 0.000 0.00
3.33000 12,212.000 40,665.96
0170 202-01300 *Removal of End Anchorage 36.000 36.000
EACH 0.000 0.00
1,301.36000 36.000 46,848.96
0175 202-04008 *Clean Culvert (18"-24" Pipe) 2,344.000 1,585.750
LF 0.000 0.00
17.85000 1,585.750 28,305.64
0180 202-04008 *Clean Culvert (25"-48" Pipe and CBC < 4'x4") 2,057.000 1,750.000
LF 0.000 0.00
25.20000 1,750.000 44,100.00
0185 202-04008 *Clean Culvert (CBC > 4'x4") 561.000 295.250
LF 0.000 0.00
39.90000 295.250 11,780.48
0190 202-05019 *Sawing Concrete (Special) 8,240.000 6,311.000
LF 0.000 0.00
5.25000 6,311.000 33,132.75
0195 202-05030 *Sawing Asphalt Material (10 Inch) 139,619.000 128,913.000
LF 10,706.000 33,723.90
3.15000 139,619.000 439,799.85
0197 203-00000 Uncl Excav (FR 36) 32,040.000 32,040.000
cY 0.000 0.00
30.14000 32,040.000 965,685.60
0200 203-00040 *Unclassified Excavation (Special) 42,057.280 15,280.380
cY 0.000 0.00
18.69000 15,280.380 285,590.30
0205 203-00050 *Unsuitable Material 99,324.700 99,324.700
cY 0.000 0.00
48.30000 99,324.700 4,797,383.01
0210 203-00060 *Embankment Material (Complete In Place) 0.000 0.000
cY 0.000 0.00

12.00000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22590-BID ESTIMATE RUN 03/16/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0211  203-00060 Emb Matl (CIP) 399,947.000 388,869.160
cY 0.000 0.00
12.40000 388,869.160 4,821,977.58
0212 203-00060  Emb Matl (CIP) FR 46 4,853.500 4,853.500
cY 0.000 0.00
18.80000 4,853.500 91,245.80
0215 203-00210 *Borrow (Complete In Place) 9,822.000 9,822.000
cY 0.000 0.00
30.14000 9,822.000 296,035.08
0220 203-01100 *Proof Rolling 200.000 112.500
HOUR 0.000 0.00
152.25000 112.500 17,128.13
0225 203-01510 *Backhoe 100.000 87.000
HOUR 0.000 0.00
200.90000 87.000 17,478.30
0230 203-01597 *Potholing 1,200.000 161.500
HOUR 11.000 2,308.57
209.87000 172.500 36,202.57
0235 203-02330 Laborer 578.000 529.500
HOUR 48.500 2,475.44
51.04000 578.000 29,501.12
0240 206-00000 *Structure Excavation 160.000 0.000
cY 0.000 0.00
15.54000 0.000 0.00
0245 206-01809 *Shoring (Area 29) 0.000 0.000
LS 0.000 0.00
30,660.00000 0.000 0.00
0250 206-01810 *Shoring (Area 30) 1.000 1.000
LS 0.000 0.00
141,645.00000 1.000 141,645.00
0255 206-01811 *Shoring (Area 31) 1.000 1.000
LS 0.000 0.00

47,349.23000 1.000 47,349.23



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 22590-BID ESTIMATE RUN 03/16/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0260 206-01812 *Shoring (Area 32) 1.000 1.000
LS 0.000 0.00
348,074.24000 1.000 348,074.24
0265 207-00205 *Topsoil 60,467.000 27,141.970
cY 0.000 0.00
6.72000 27,141.970 182,394.04
0270 207-00210 *Stockpile Topsoil 60,573.610 57,573.610
cY 0.000 0.00
5.46000 57,573.610 314,351.91
0275 207-00305 *Wetland Topsoil 656.000 0.000
cY 0.000 0.00
18.90000 0.000 0.00
0280 207-00310 *Stockpile Wetland Topsoil 656.000 73.830
cY 0.000 0.00
17.33000 73.830 1,279.47
0285 208-00002 *Erosion Log Type 1 (12 Inch) 46,880.000 38,698.000
LF 360.000 1,735.20
4.82000 39,058.000 188,259.56
0286 208-00006 Erosion Log (Special) (COIR Log) 930.000 930.000
LF 0.000 0.00
20.60000 930.000 19,158.00
0287 208-00011 Erosion Bales (Weed Free) 751.000 747.000
EACH 4.000 119.72
29.93000 751.000 22,477.43
0290 208-00013 *Erosion Log Type 1 (20 Inch) 36,528.000 35,918.000
LF 610.000 4,087.00
6.70000 36,528.000 244,737.60
0295 208-00020 *Silt Fence 40,280.000 10,634.000
LF 0.000 0.00
1.07000 10,634.000 11,378.38
0300 208-00021 *Silt Fence (Reinforced) 24,856.000 24,794.000
LF 62.000 195.92

3.16000 24,856.000 78,544.96



CONTID:
PCN:
PROJECT:

CAT NO0200

0301 208-00021

0305

208-00033

0310

208-00035

0311

208-00035

0312

208-00036

0315

208-00041

0320

208-00045

0325

208-00046

0330

208-00060

0335

208-00070

0340 208-00071

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

Silt Fence (Reinf) (Monofilament Type A)

*Sediment Trap

*Aggregate Bag

Aggregate Bag (Rubber Wattle) (CMO021)

Aggregate Bag (Special) (Reset Rubber Wattle) (CMO
021)

*Rock Check Dam

Concrete Washout Structure

Pre-fabricated Concrete Washout Structure

*Temporary Slope Drain

*Vehicle Tracking Pad

*Maintenance Aggregate (Vehicle Tracking Pad)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0025

CURRENT
QUANTITY/
UNITS
UNIT PRICE
0.000
LF
2.10000
22.000
EACH
4,095.00000
47,520.000
LF
3.75000
0.000
LF
11.03000
0.000
LF
4.48000
60.000
EACH
910.72000
3.000
EACH
9,091.53000
11.000
EACH
5,218.54000
1,280.000
LF
11.25000
9.000
EACH
3,255.00000
2,182.840
cy

73.50000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

5.000
0.000
5.000

12,888.000
1,165.000
14,053.000

0.000
0.000
0.000

0.000
0.000
0.000

37.500
0.000
37.500

1.000
0.000
1.000

8.000
0.000
8.000

402.000
0.000
402.000

6.000
0.000
6.000

2,182.840
0.000
2,182.840

Page 8
ESTIMATE RUN 03/16/2021

07:05:53
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
20,475.00
4,368.75
52,698.75
0.00
0.00
0.00
0.00
0.00
34,152.00
0.00
9,091.53
0.00
41,748.32
0.00
4,522.50
0.00
19,530.00
0.00
160,438.74



CONTID:
PCN:
PROJECT:

CAT NO0200

0345 208-00075

0350

208-00075

0355

208-00103

0360

208-00105

0365

208-00106

0370

208-00200

0375

208-00300

0377

210-00001

0378

210-00015

0380

210-00750

0385 210-00760

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

Pre-fabricated Vehicle Tracking Pad

Pre-fabricated Vehicle Tracking Pad (Reset)

Removal and Disposal of Sediment (Labor)

*Removal and Disposal of Sediment (Equipment)

*Sweeping (Sediment Removal)

Erosion Control Management

*Temporary Berms

Res Structure

Res End Section

*Reset Light Standard

*Reset Luminaire

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0025

CURRENT
QUANTITY/
UNITS
UNIT PRICE

20.000
EACH
18,067.97000

17.000
EACH
1,437.66000
4,053.000
HOUR
49.99000
500.000
HOUR
97.53000
2,328.370
HOUR
157.05000
1.000
LS

1,141,169.40000

14,445.000
LF
3.36000
3.000
EACH
7,218.75000
6.000
EACH
4,893.00000
1.000
EACH
2,199.75000
1.000
EACH

231.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

15.000
0.000
15.000

17.000
0.000
17.000

3,946.500
106.500
4,053.000

213.750
0.000
213.750

2,218.120
110.250
2,328.370

0.720
0.030
0.750

451.000
145.000
596.000

3.000
0.000
3.000

6.000
0.000
6.000

1.000
0.000
1.000

1.000
0.000
1.000

Page 9
ESTIMATE RUN 03/16/2021

07:05:53
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
271,019.55
0.00
24,440.22
5,323.94
202,609.47
0.00
20,847.04
17,314.76
365,670.51
34,235.08
855,877.05
487.20
2,002.56
0.00
21,656.25
0.00
29,358.00
0.00
2,199.75
0.00
231.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0390 210-00815

0395 210-00816

0397 210-01130

0400 210-01190

0405 210-01200

0407 210-02900

0410 210-04015

0415 212-00006

0416 212-00006

0417 212-00006

0420 212-00009

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Reset Sign Panel

*Reset Sign Panel (Special)

Res Gdrail Ty 3

*Reset Tensioned Cable Barrier

*Reset End Anchorage

Relay Riprap

*Modify Manhole

*Seeding (Native)

Seeding (Native) (Upland East)

Seeding (Native) (Upland West)

*Seeding (Temporary)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0025

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
13.000 2.000
EACH 0.000
58.63000 2.000
17.000 8.000
EACH 0.000
3,442.56000 8.000
3,909.000 2,434.000
LF 1,475.000
21.42000 3,909.000
49,995.000 44,432.000
LF 0.000
17.59000 44,432.000
14.500 14.500
EACH 0.000
6,053.94000 14.500
34.440 34.440
cy 0.000
166.95000 34.440
1.000 0.000
EACH 0.000
2,940.00000 0.000
0.000 0.000
ACRE 0.000
637.50000 0.000
42.290 42.290
ACRE 0.000
653.62000 42.290
27.000 24.550
ACRE 0.840
642.90000 25.390
17.000 15.510
ACRE 0.000
348.21000 15.510

Page 10
ESTIMATE RUN 03/16/2021

07:05:53
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
117.26
0.00
27,540.48
31,594.50
83,730.78
0.00
781,558.88
0.00
87,782.13
0.00
5,749.76
0.00
0.00
0.00
0.00
0.00
27,641.59
540.04
16,323.23
0.00
5,400.74



CONTID:

PCN:

PROJECT:

CAT NO0200

0425

0430

0435

0440

0445

0450

0455

0460

0465

0470

0475

212-00022

212-00023

212-00024

212-00028

212-00032

213-00004

213-00061

213-00150

214-00005

214-01009

214-01011

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

*Seeding (Riparian)

*Seeding (Upland Forest)

*Seeding (Upland Grassland)

*Seeding (Wetlands)

*Soil Conditioning

*Mulching (Weed Free Straw)

*Mulch Tackifier

*Bonded Fiber Matrix

*Landscape Maintenance (24 Month)

*Brush Windrow

*Live Brush Mattress

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0025

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
4.000 0.770
ACRE 0.000
1,040.36000 0.770
0.000 0.000
ACRE 0.000
653.57000 0.000
0.000 0.000
ACRE 0.000
642.86000 0.000
3.000 0.490
ACRE 0.000
1,178.57000 0.490
75.000 67.920
ACRE 0.840
3,053.57000 68.760
41.000 16.720
ACRE 0.000
616.07000 16.720
15,600.000 3,258.110
LB 0.000
2.14000 3,258.110
69.140 67.860
ACRE 1.280
2,839.28000 69.140
1.000 0.000
LS 0.000
30,000.00000 0.000
1,002.000 1,002.000
LF 0.000
9.10000 1,002.000
60.000 0.000
LF 0.000

17.15000 0.000

Page 11
ESTIMATE RUN 03/16/2021

07:05:53
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
801.08
0.00
0.00
0.00
0.00
0.00
577.50
2,565.00
209,963.47
0.00
10,300.69
0.00
6,972.36
3,634.28
196,307.82
0.00
0.00
0.00
9,118.20
0.00
0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 22590-BID ESTIMATE RUN 03/16/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0480 214-01012 *Live Brush Fascine 150.000 0.000
LF 0.000 0.00
23.57000 0.000 0.00
0485 214-01013 *Live Willow Stakes 1,010.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0490 214-01228 *Riprap Planting Pocket 171.000 0.000
EACH 0.000 0.00
32.14000 0.000 0.00
0495 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,345.000 2,075.000
EACH 0.000 0.00
3.49000 2,075.000 7,241.75
0500 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 2,392.000 1,890.000
EACH 0.000 0.00
6.96000 1,890.000 13,154.40
0505 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 152.000 135.000
EACH 0.000 0.00
32.14000 135.000 4,338.90
0510 216-00070 Geocell Cellular Confinement System 0.000 0.000
Sy 0.000 0.00
52.50000 0.000 0.00
0515 217-00020 *Herbicide Treatment 290.160 290.160
HOUR 0.000 0.00
198.22000 290.160 57,515.52
0520 240-00000 *Wildlife Biologist 427.545 409.675
HOUR 17.870 1,991.25
111.43000 427.545 47,641.34
0525 240-00010 *Removal of Nests 200.000 8.750
HOUR 0.000 0.00
78.21000 8.750 684.34
0530 240-00020  *Netting 1,500.000 88.900
Sy 0.000 0.00

10.12000 88.900 899.67
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PCN: 22590-BID ESTIMATE RUN 03/16/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0535 304-06000 *Aggregate Base Course (Class 6) 0.000 0.000
TON 0.000 0.00
54.73000 0.000 0.00
0536  304-06007 ABC (CL 6) 60,131.770 60,131.770
cY 0.000 0.00
54.73000 60,131.770 3,291,011.77
0540 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 4,070.740 4,070.740
TON 0.000 0.00
184.35000 4,070.740 750,440.92
0545 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 183,458.000 172,251.830
TON 0.000 0.00
67.20000 172,251.830 11,575,322.98
0550 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 70,882.000 15,698.650
TON 0.000 0.00
68.78000 15,698.650 1,079,753.15
0555 411-10255 *Emulsified Asphalt (Slow-Setting) 51,614.000 51,243.090
GAL 0.000 0.00
2.84000 51,243.090 145,530.38
0560 412-00190 *Concrete Pavement (Patching) 1,370.000 1,256.490
Sy 0.000 0.00
114.20000 1,256.490 143,491.16
0565 412-01000 *Concrete Pavement (10 Inch) 6,477.750 6,476.900
SY 0.000 0.00
85.25000 6,476.900 552,155.73
0570 412-01300 *Concrete Pavement (13 Inch) 400.000 0.000
Sy 0.000 0.00
122.73000 0.000 0.00
0575 420-00200 *Geotextile (Weed Barrier) 0.000 0.000
SY 0.000 0.00
10.50000 0.000 0.00
0580 420-00300 *Geotextile (Reinforcement) 254,137.030 254,137.030
Sy 0.000 0.00

5.78000 254,137.030 1,468,912.03
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PCN: 22590-BID ESTIMATE RUN 03/16/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0585  420-00520 *Geogrid Pavement Reinforcement 15,920.000 221.700
SY 0.000 0.00
14.70000 221.700 3,258.99
0590 503-00042 *Drilled Shaft (42 Inch) 44.000 43.630
LF 0.000 0.00
508.15000 43.630 22,170.58
0595 503-00048 *Drilled Shaft (48 Inch) 143.000 128.380
LF 0.000 0.00
549.37000 128.380 70,528.12
0600 503-00054 *Drilled Shaft (54 Inch) 214.000 189.100
LF 0.000 0.00
618.57000 189.100 116,971.59
0605 604-39000 *Manhole Special (Water Quality) 0.000 0.000
EACH 0.000 0.00
64,155.00000 0.000 0.00
0610 604-83110 *10 Inch Plastic Pipe Sewer (Polyvinyl Chloride ) 390.000 0.000
LF 380.000 53,865.00
141.75000 380.000 53,865.00
0615 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 66,668.000 51,649.000
LF 357.500 9,327.18
26.09000 52,006.500 1,356,849.59
0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 0.000
LF 0.000 0.00
6.06000 0.000 0.00
0615 MATERIAL ALLOWANCE MGS Guardrail W-Beam 1,329.000
LF -357.500 -2,166.45
6.06000 971.500 5,887.29
0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 0.000
LF 0.000 0.00
1.47865 0.000 0.00
0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 0.000
LF 0.000 0.00

1.47840 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0025
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 203.998
LF -203.998 -301.59
1.47840 0.000 0.00

0615 MATERIAL ALLOWANCE Wood Block 6 x 12 x 14 2,100.000
LF -153.497 -226.93

1.47840 1,946.503 2,877.71

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 8' 0.000
LF 0.000 0.00
3.61020 0.000 0.00

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 0.000
LF 0.000 0.00

3.60960 0.000 0.00

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 804.000
LF -357.499 -1,290.43
3.60960 446.501 1,611.69

0615 MATERIAL ALLOWANCE Wood Post--6" x 8" x 6' 937.500
LF 0.000 0.00
3.60960 937.500 3,384.00

0615 MATERIAL ALLOWANCE Steel Posts--W6 x 9 x 7'8" 0.000
LF 0.000 0.00
7.99271 0.000 0.00

0615 MATERIAL ALLOWANCE Synthetic Blocks 6 x 12 x 14 0.000
LF 0.000 0.00

1.46854 0.000 0.00

0615 MATERIAL ALLOWANCE Adjustment for Installed Mat erials 0.000
(Est. # 005)
LF 0.000 0.00

12.10088 0.000 0.00

0615 MATERIAL ALLOWANCE BUTTERFLY REF TAB 0.000
LF 0.000 0.00

0.69920 0.000 0.00

0616 606-00305  Gdrail Ty 3 (Spec) (CMO 20) 112.500 112.500
LF 0.000 0.00

111.77000 112.500 12,574.13
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PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
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NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0617 606-00710 Gdrail Ty 7 (Sty CA) 150.000 150.000
LF 0.000 0.00
95.00000 150.000 14,250.00
0620 606-00900 *Guardrail (Special) 812.200 759.200
LF 0.000 0.00
254.78000 759.200 193,428.98
0625 606-00910 *Guardrail Type 9 (Style CA) 1,645.000 541.000
LF 741.000 74,240.79
100.19000 1,282.000 128,443.58
0630 606-00916 *Guardrail Type 9 (Style CA) (Special) 1,415.000 1,220.000
LF 195.000 14,426.10
73.98000 1,415.000 104,681.70
0632 606-00931 Guardrail Type 9 (Style CD) (Special) 1,287.000 536.000
LF 0.000 0.00
144.74000 536.000 77,580.64
0635 606-00940 *Guardrail Type 9 (Style CE) 38,101.000 36,896.000
LF 0.000 0.00
129.55000 36,896.000 4,779,876.80
0636 606-00940 Guardrail Type 9 (Style CE) FR 46 0.000 0.000
LF 0.000 0.00
179.06000 0.000 0.00
0637 606-00941 Guardrail Type 9 (Style CE) (Special) (FR55) 88.000 88.000
LF 0.000 0.00
450.55000 88.000 39,648.40
0640 606-00942 *Guardrail Type 9 (Style CGE) 4,723.000 3,688.000
LF 0.000 0.00
180.74000 3,688.000 666,569.12
0645 606-00944 *Guardrail Type 9 (Style CGD) (Special) 177.000 177.000
LF 0.000 0.00
278.76000 177.000 49,340.52
0650 606-01340 *End Anchorage Type 3D 26.000 15.000
EACH 0.000 0.00

1,008.64000 15.000 15,129.60
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PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0655 606-01370 *Transition Type 3G 28.000 6.000
EACH 0.000 0.00
2,981.36000 6.000 17,888.16
0655 MATERIAL ALLOWANCE MGS Rail Transition 14.000
EACH 0.000 0.00
973.84000 14.000 13,633.76
0655 MATERIAL ALLOWANCE Wood Blocks for W6 x 15 Post s 21.000
EACH 0.000 0.00
49.02000 21.000 1,029.42
0655 MATERIAL ALLOWANCE Wood Blocks 6 x 12 x 19 10.000
EACH 0.000 0.00
114.38000 10.000 1,143.80
0660 606-01380 *Transition Type 3H 8.000 4.000
EACH 0.000 0.00
1,241.97000 4.000 4,967.88
0660 MATERIAL ALLOWANCE Transition Ty 3H--Rail Secti ons 3.000
EACH 0.000 0.00
398.79000 3.000 1,196.37
0665 606-01385 *Transition Type 3J 1.000 0.000
EACH 0.000 0.00
1,180.45000 0.000 0.00
0670 606-01390 *End Anchorage Type 3K 1.000 0.000
EACH 0.000 0.00
1,370.30000 0.000 0.00
0670 MATERIAL ALLOWANCE Guardrail End Treat 1.000
EACH 0.000 0.00
750.83000 1.000 750.83
0672 606-01460 Median Terminal 1.000 1.000
EACH 0.000 0.00
6,913.20000 1.000 6,913.20
0672 MATERIAL ALLOWANCE Median Terminal Kit 0.000
EACH 0.000 0.00

3,625.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE _______
CAT NO0200 ROADWAY
0675 606-02003 *End Anchorage (Nonflared) 25.000 9.000
EACH 0.000 0.00
2,956.97000 9.000 26,612.73
0675 MATERIAL ALLOWANCE Guardrail End Treat 1.000
EACH 0.000 0.00
1,624.63000 1.000 1,624.63
0675 MATERIAL ALLOWANCE Guardrail End Treat 13.000
EACH 0.000 0.00
1,300.34000 13.000 16,904.42
0680 606-02005 *End Anchorage (Flared) 68.000 56.000
EACH 12.000 27,898.20
2,324.85000 68.000 158,089.80
0680 MATERIAL ALLOWANCE Guardrail End Treat 0.000
EACH 0.000 0.00
1,624.63000 0.000 0.00
0685 606-21010 *End Anchorage (Tensioned Cable Barrier) 3.000 3.000
EACH 0.000 0.00
5,431.37000 3.000 16,294.11
0690 607-01000 *Fence Barbed Wire with Metal Posts 1,272.000 0.000
LF 0.000 0.00
2.09000 0.000 0.00
0692 607-01050 Fence Wire MP 1,090.000 855.000
LF 0.000 0.00
25.88000 855.000 22,127.40
0695 607-11525 Fence (Plastic) 15,200.000 11,272.500
LF 1,523.000 2,452.03
1.61000 12,795.500 20,600.76
0700 607-60620 *Road Closure Gate 2.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00
0705 609-21021 *Curb and Gutter Type 2 (Section II-M) 540.000 516.000
LF 24.000 896.64
37.36000 540.000 20,174.40



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 22590-BID ESTIMATE RUN 03/16/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0707 609-60011 Curb Ty 6 M 0.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
0710 612-00001 *Delineator (Type I) 393.000 120.000
EACH 0.000 0.00
14.92000 120.000 1,790.40
0715 612-00002 *Delineator (Type 1) 169.000 89.000
EACH 0.000 0.00
17.05000 89.000 1,517.45
0720 612-00003 *Delineator (Type ) 75.000 5.000
EACH 0.000 0.00
18.12000 5.000 90.60
0725 612-00022 *Delineator (Type II) (Barrier) 276.000 93.000
EACH 0.000 0.00
61.82000 93.000 5,749.26
0730 612-00023 *Delineator (Type IlI) (Barrier) 7.000 7.000
EACH 0.000 0.00
66.10000 7.000 462.70
0732 612-00052 Reflector 0.000 0.000
EACH 0.000 0.00
78.75000 0.000 0.00
0735 612-00075 *Reflector Strip (6 Inch) 3,550.000 317.000
EACH 0.000 0.00
29.85000 317.000 9,462.45
0740 613-00206 *2 Inch Electrical Conduit (Bored) 2,520.000 2,520.000
LF 0.000 0.00
13.87000 2,520.000 34,952.40
0745 613-01200 *2 Inch Electrical Conduit (Plastic) 31,000.000 16,590.000
LF 180.000 2,259.00
12.55000 16,770.000 210,463.50
0750 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl e 410.000 0.000
Metal)
LF 0.000 0.00

39.38000 0.000 0.00
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CAT NO0200 ROADWAY
0755 613-07011 *Pull Box (11"x18"x12") 120.000 89.000
EACH 1.000 1,223.25
1,223.25000 90.000 110,092.50
0755 MATERIAL ALLOWANCE No Test Required 0.000
EACH 0.000 0.00
306.60000 0.000 0.00
0755 MATERIAL ALLOWANCE No Test Required 15.000
EACH -1.000 -306.60
306.60000 14.000 4,292.40
0760 613-07023 *Pull Box (24"x36"x24") 14.000 14.000
EACH 0.000 0.00
1,904.70000 14.000 26,665.80
0760 MATERIAL ALLOWANCE No Test Required 0.000
EACH 0.000 0.00
431.62000 0.000 0.00
0760 MATERIAL ALLOWANCE No Test Required 5.000
EACH -5.000 -2,158.10
431.62000 0.000 0.00
0765 613-10000 *Wiring 1.000 0.600
LS 0.000 0.00
313,425.00000 0.600 188,055.00
0766 613-10000 Wiring (ADDITIONAL)(FR36) 1.000 1.000
LS 0.000 0.00
23,331.00000 1.000 23,331.00
0767 613-10000 Wiring (ADDITIONAL)(FR43) 1.000 1.000
LS 0.000 0.00
13,807.50000 1.000 13,807.50
0770 613-13012 *Luminaire (LED) (12,000 Lumens) 5.000 5.000
EACH 0.000 0.00
1,380.75000 5.000 6,903.75
0775 613-13040 *Luminaire (LED)(40,000 lumens) 103.000 59.000
EACH 10.000 9,481.50

948.15000 69.000 65,422.35



CONTID:

PCN:
PROJECT:
REF ITEM
NO NO
CAT NO0200
0775

0775

0780 613-13065
0781 613-16000
0782  613-20000
0785 613-34300
0785

0790 613-34400
0790

0795 613-34402
0795

C22590
22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Luminaire, Road

MATERIAL ALLOWANCE Luminaire, Road

*Luminaire (LED) (5400 Lumens)

Luminaire (Spec) (Temporary)

Inst Light Std + Lumin (Temporary)

*Light Standard Metal (30 Foot)

MATERIAL ALLOWANCE LIGHT STANDARD METAL (30 FOOT)

*Light Standard Metal (40 Foot)

MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT)

*Light Standard Metal (40 Foot) (2 Arm)

MATERIAL ALLOWANCE LIGHT STANDARD METAL (40 FOOT)(2
ARM]

ESTIMATE NO: 0025

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
338.00000

EACH
346.45000

2.000
EACH
4,252.50000

1.000
EACH
2,286.90000

16.000
EACH
927.15000

20.000
EACH
2,856.00000

EACH
1,849.05000

84.000
EACH
3,602.55000

EACH
1,849.05000

1.000
EACH
4,200.00000

EACH
2,326.80000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

44.000
-10.000
34.000

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

20.000
0.000
20.000

0.000
0.000
0.000

42.000
5.000
47.000

39.000
-5.000
34.000

1.000
0.000
1.000

0.000
0.000
0.000

Page 21
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
-3,464.50
11,779.30
0.00
0.00
0.00
0.00
0.00
927.15
0.00
57,120.00
0.00
0.00
18,012.75
169,319.85
-9,245.25
62,867.70
0.00
4,200.00
0.00
0.00
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PCN: 22590-BID ESTIMATE RUN 03/16/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0800 613-34500 *Light Standard Metal (50 Foot) 1.000 0.000
EACH 0.000 0.00
3,780.00000 0.000 0.00
0805 613-40010 *Light Standard Foundation 104.000 67.000
EACH 1.000 1,478.40
1,478.40000 68.000 100,531.20
0805 MATERIAL ALLOWANCE Conc, CL B 0.000
EACH 0.000 0.00
499.00000 0.000 0.00
0810 613-40012 *Light Standard Foundation Special 1.000 0.000
EACH 0.000 0.00
1,739.85000 0.000 0.00
0811 613-43300 Furn Light Std Timber 17.000 17.000
EACH 0.000 0.00
932.83000 17.000 15,858.11
0815 613-50100 *Lighting Control Center 1.000 1.000
EACH 0.000 0.00
11,203.50000 1.000 11,203.50
0820 613-50102 *Lighting Control Center (Install Only) 7.000 0.000
EACH 0.000 0.00
2,766.75000 0.000 0.00
0825 613-50150 *Secondary Service Pedestal 5.000 5.000
EACH 0.000 0.00
7,072.80000 5.000 35,364.00
0830 613-50210 *Temporary Lighting 0.000 0.000
LS 0.000 0.00
160,650.00000 0.000 0.00
0831 613-50400 Light Std Timber (Temp) (and Luminaire) 8.000 7.000
EACH 0.000 0.00
2,969.40000 7.000 20,785.80
0835 614-00011 *Sign Panel (Class I) 138.000 82.070
SF 16.380 279.28

17.05000 98.450 1,678.57
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PCN: 22590-BID ESTIMATE RUN 03/16/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0840 614-00012 *Sign Panel (Class Il) 3,668.000 1,179.750
SF 28.000 559.72
19.99000 1,207.750 24,142.92
0845 614-00013 *Sign Panel (Class Ill) 4,074.000 466.500
SF 226.000 7,693.04
34.04000 692.500 23,572.70
0850 614-00040 *Sign Post (Special) 43.000 43.000
LF 0.000 0.00
63.96000 43.000 2,750.28
0855 614-00615 *Steel Sign Post (W 6x15) 69.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
0860 614-00818 *Steel Sign Post (W 8x18) 59.000 0.000
LF 30.000 1,758.90
58.63000 30.000 1,758.90
0865 614-00821 *Steel Sign Post (W 8x21) 95.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
0870 614-01022 *Steel Sign Post (W 10x22) 269.000 74.000
LF 0.000 0.00
74.62000 74.000 5,521.88
0872 614-01026 Steel Sign Post (W 10x26) 0.000 0.000
LF 0.000 0.00
76.65000 0.000 0.00
0875 614-01226 *Steel Sign Post (W 12x26) 41.000 0.000
LF 38.000 3,038.10
79.95000 38.000 3,038.10
0880 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 287.000 98.000
Slipbase
EACH 5.000 2,105.35
421.07000 103.000 43,370.21
0885 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 104.000 40.000
LF 0.000 0.00

26.65000 40.000 1,066.00
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PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT
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UNIT PRICE

CAT NO0200 ROADWAY

0890 614-03002 *Concrete Footing (Type 2) 4.000 0.000
EACH 2.000 3,880.22
1,940.11000 2.000 3,880.22
0895 614-03003 *Concrete Footing (Type 3) 4.000 0.000
EACH 0.000 0.00
2,025.39000 0.000 0.00
0900 614-03004 *Concrete Footing (Type 4) 6.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
0905 614-03005 *Concrete Footing (Type 5) 16.000 4.000
EACH 0.000 0.00
2,345.18000 4.000 9,380.72
0907 614-03006 Conc Footing (Ty 6) 0.000 0.000
EACH 0.000 0.00
2,765.00000 0.000 0.00
0910 614-03007 *Concrete Footing (Type 7) 2.000 0.000
EACH 2.000 5,436.56
2,718.28000 2.000 5,436.56
0915 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 1.000
EACH 0.000 0.00
34,747.28000 1.000 34,747.28
0917 614-31800 Monotube Overhead Sign Cant (18 In Dia) 1.000 0.000
EACH 0.000 0.00
40,102.28000 0.000 0.00
0917 MATERIAL ALLOWANCE Overhead Sign Str 1.000
EACH 0.000 0.00
23,600.00000 1.000 23,600.00
0920 614-32000 Monotube Overhead Sign Cantilever (20 Inch Diam eter) 1.000 1.000
EACH 0.000 0.00
42,459.53000 1.000 42,459.53
0925 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 5.000 5.000
EACH 0.000 0.00

43,959.75000 5.000 219,798.75



CONTID:
PCN:
PROJECT:
REF ITEM
NO NO
CAT NO0200
0925

0930 614-42000

0930

0935 614-42400

0935

0940 614-80385

0945 614-85003

0950 619-10200

0955 621-00450

0960 624-20300

0965 625-00000

C22590 COLORADO DEPARTMENT OF TRANSPORTATION

22590-BID
NHPP0252-476

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Overhead Sign Str

Monotube Overhead Sign Bridge (20 Inch Diameter

MATERIAL ALLOWANCE Overhead Sign Str

Monotube Overhead Sign Bridge (24 Inch Diameter

MATERIAL ALLOWANCE Overhead Sign Str

Rumble Strip

*Impact Attenuator (Low Maintenance)

*20 Inch Welded Steel Pipe

*Detour Pavement

Detour Drainage Pipe (Class 0)

*Construction Surveying

ESTIMATE NO: 0025

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
28,300.00000

1.000
EACH
87,046.90000

EACH
59,000.00000

2.000
EACH
104,651.55000

EACH
67,000.00000

0.000
LF
0.14000
5.000
EACH
23,253.13000
110.000
LF
651.53000
71,947.260
SY
64.16000
5,112.000
LF
142.23000
1.000
LS

1,219,245.30000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

1.250
0.000
1.250

0.750
0.000
0.750

0.000
0.000
0.000

0.000
0.000
0.000

110.000
0.000
110.000

63,122.630
0.000
63,122.630

3,639.000
0.000
3,639.000

0.705
0.010
0.715

Page 25
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
59,000.00
0.00
130,814.44
0.00
50,250.00
0.00
0.00
0.00
0.00
0.00
71,668.30
0.00
4,049,947.94
0.00
517,574.97
12,192.45
871,760.39
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PCN: 22590-BID ESTIMATE RUN 03/16/2021
PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE _______
CAT NO0200 ROADWAY
0966  625-00000 Const Surveying (ADDITIONAL)(FR36) 1.000 1.000
LS 0.000 0.00
64,073.63000 1.000 64,073.63
0970 625-00001 *Construction Surveying (Hourly) 300.000 71.500
HOUR 0.000 0.00
173.25000 71.500 12,387.38
0975 625-00015 *Settlement Instrumentation 1.000 1.000
LS 0.000 0.00
71,862.40000 1.000 71,862.40
0980 626-00100 *Mobilization (without Autopay) 1.000 0.809
LS 0.016 209,990.64
13,124,414.99000 0.825 10,827,642.37
0981 626-00100 Mobilization (w/o Autopay) (FR36) 1.000 1.000
LS 0.000 0.00
1,160,126.14000 1.000 1,160,126.14
0982 626-00100 Mobilization (w/o Autopay) FR 46 1.000 1.000
LS 0.000 0.00
11,970.00000 1.000 11,970.00
0983 626-00100 Mobilization (w/o Autopay) (FR48) 1.000 1.000
LS 0.000 0.00
3,018.75000 1.000 3,018.75
0985 626-01101 *Public Information Services (Tier I) 1.000 0.690
LS 0.042 21,889.96
521,189.55000 0.732 381,510.75
0990 627-00005 *Epoxy Pavement Marking 5,846.600 5,846.600
GAL 0.000 0.00
77.14000 5,846.600 451,006.72
0995 627-00013 *Pavement Marking Paint (High Build) 2,800.000 2,538.120
GAL 0.000 0.00
36.42000 2,538.120 92,438.33
0997 627-30205 Thermoplastic Pvmt Mkg (WS) 0.000 0.000
SF 0.000 0.00
16.20000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 27

PCN: 22590-BID ESTIMATE RUN 03/16/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1000  630-00000  *Flagging 9,577.500 9,577.500
HOUR 0.000 0.00
25.45000 9,577.500 243,747.38
1005 630-00003 *Uniformed Traffic Control 15,753.000 9,379.500
HOUR 155.500 15,221.90
97.89000 9,535.000 933,381.15
1010 630-00007 *Traffic Control Inspection 156.000 66.000
DAY 1.000 106.06
106.06000 67.000 7,106.02
1015 630-00017 *Traffic Control Management (Special) 2,154.000 1,935.500
DAY 47.000 46,857.12
996.96000 1,982.500 1,976,473.20
1020 630-00030 *Courtesy Patrol 428.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1021  900-00005 Added Item (Day)/ Courtesy Patrol CO #03 624.000 596.000
DAY 28.000 34,097.84
1,217.78000 624.000 759,894.72
1025 630-80002 *Flashing Beacon (Solar) 8.000 0.000
EACH 0.000 0.00
795.46000 0.000 0.00
1030 630-80335 *Barricade (Type 3 M-A) (Temporary) 32.000 26.100
EACH 0.000 0.00
138.65000 26.100 3,618.77
1035 630-80341 *Construction Traffic Sign (Panel Size A) 138.000 120.600
EACH 0.000 0.00
42.42000 120.600 5,115.85
1040 630-80342 *Construction Traffic Sign (Panel Size B) 180.000 117.900
EACH 0.000 0.00
79.55000 117.900 9,378.95
1045 630-80343 *Construction Traffic Sign (Panel Size C) 106.000 23.400
EACH 0.000 0.00

122.75000 23.400 2,872.35
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PCN: 22590-BID ESTIMATE RUN 03/16/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1050 630-80344 *Construction Traffic Sign (Special) 1,146.000 1,031.400
SF 0.000 0.00
18.56000 1,031.400 19,142.78
1055 630-80355 *Portable Message Sign Panel 11.000 0.000
EACH 0.000 0.00
9,015.15000 0.000 0.00
1060 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 8.000 0.000
Type
ype) EACH 0.000 0.00
2,068.19000 0.000 0.00
1065 630-80359 *Portable Message Sign Panel 4.000 0.000
DAY 0.000 0.00
53.04000 0.000 0.00
1070 630-80360 *Drum Channelizing Device 950.000 278.100
EACH 0.000 0.00
37.12000 278.100 10,323.07
1075 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 90.000 0.000
EACH 0.000 0.00
66.29000 0.000 0.00
1080 630-80367 *Portable Traffic Speed Monitor 4.000 0.000
EACH 0.000 0.00
2,810.61000 0.000 0.00
1085 630-80370 Concrete Barrier (Temporary) 108,360.000 97,524.000
LF 0.000 0.00
47.87000 97,524.000 4,668,473.88
1090 630-80378 Glare Screen (Temporary) 4,290.000 3,690.000
LF 0.000 0.00
33.26000 3,690.000 122,729.40
1095 630-80380 *Traffic Cone 1,120.000 145.800
EACH 0.000 0.00
17.71000 145.800 2,582.12
1100 630-80384 *Tubular Marker 25.000 22.500
EACH 0.000 0.00

63.64000 22.500 1,431.90



CONTID:

PCN:

PROJECT:

CAT NO0200

1105

1110

1115

1120

1125

1130

1135

1140

1145

1150

1155

630-80401

630-80415

630-85006

630-85010

630-85041

632-00000

700-70010

700-70011

700-70016

700-70018

700-70019

C22590
22590-BID
NHPP0252-476

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0025

CURRENT
ITEM QUANTITY/
DESCRIPTION UNIL'JI'NPHI;ISCE
ROADWAY
*Delineator (Type 1) (Temporary) 30.000
EACH
37.12000
*Advanced Warning Flashing or Sequencing Panel (C 10.000
Type) DAY
37.12000
Impact Attenuator (Sand Filled Plastic Barrel) 4.000
(Temporary) EACH
6,967.11000
Impact Attenuator (Temporary) 40.000
EACH

*Mobile Attenuator

*Night Work Lighting

F/A Minor Contract Revisions

F/A Partnering

F/A Fuel Cost Adjustment

F/A Roadway Smoothness Incentive

F/A Asphalt Cement Cost Adjustment

13,815.35000

1,931.000
DAY
668.18000
1.000
LS

238,373.74000

0.000
FA
1.00000
25,000.000
FA
1.00000
375,766.830
FA
1.00000
18,400.000
FA
1.00000
379,506.960
FA

1.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

2.700
0.000
2.700

36.000
0.000
36.000

1,883.000
48.000
1,931.000

1.000
0.000
1.000

0.000
0.000
0.000

4,746.320
0.000
4,746.320

-508,811.540
0.000
-508,811.540

0.000
0.000
0.000

-941,962.330
0.000
-941,962.330

Page 29

ESTIMATE RUN 03/16/2021

AMOUNT
THIS
PERIOD

32,072.64

0.00

07:05:53

CUMULATIVE
AMOUNT

0.00

0.00

18,811.20

497,352.60

1,290,255.58

238,373.74

0.00

4,746.32

-508,811.54

0.00

-941,962.33
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PCN: 22590-BID ESTIMATE RUN 03/16/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1160 700-70023 F/A On-The-Job Trainee 128,000.000 125,542.500
FA 2,457.500 2,457.50
1.00000 128,000.000 128,000.00
1165 700-70025 F/A Quality Incentive Payment 700,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1170 700-70031 F/A Interim Surface Repair 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1175 700-70034 F/A Rail Road License Fee 13,632.150 13,632.150
FA 0.000 0.00
1.00000 13,632.150 13,632.15
1180 700-70034 F/A Smart Work Zone 355,169.300 355,169.300
FA 0.000 0.00
1.00000 355,169.300 355,169.30
1185 700-70035 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1190 700-70035 F/A Public Information Services 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1195 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-70060 F/A Adjust Utilities 50,000.000 45,143.610
FA 0.000 0.00
1.00000 45,143.610 45,143.61
1205 700-70074 F/A Obtain Power from IREA 250,000.000 92,883.000
FA 0.000 0.00
1.00000 92,883.000 92,883.00
1210 700-70082 F/A Furnish & Install Electrical Service 75,000.000 12,725.830
FA 23.140 23.14

1.00000 12,748.970 12,748.97
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PCN: 22590-BID ESTIMATE RUN 03/16/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1215 700-70155 F/A Pavement Surface Course Maintenance 55,000.000 54,200.000
FA 0.000 0.00
1.00000 54,200.000 54,200.00
1220 700-70380 F/A Erosion Control & Landscape 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1225 700-70589 F/A Environmental Health & Safety Management 45,000.000 15,368.620
FA 0.000 0.00
1.00000 15,368.620 15,368.62
1230 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1235 700-71002  CDOT Risk Pool 427,090.030 427,090.030
FA 0.000 0.00
1.00000 427,090.030 427,090.03
1236 900-00006 Added Item (Dollar)/ Working Time Violation -450.000 -450.000
DOL 0.000 0.00
1.00000 -450.000 -450.00
1237 900-00006 Added Item (Dollar)/ Materials Pay Reduction -61,286.400 -61,286.400
DOL 0.000 0.00
1.00000 -61,286.400 -61,286.40
1238 900-00006 Added Item (Dollar)/ (COMPENSABLE DELAYS) 199,371.520 199,371.520
DOL 0.000 0.00
1.00000 199,371.520 199,371.52

CAT 0200 CURRENT AMT$ 97,004,418.64 $ 774,989.04 $77,907,570.37
CAT NO0210 DRAINAGE

0246  206-01809 Shoring (A 29) 1.000 1.000
LS 0.000 0.00
30,660.00000 1.000 30,660.00
0606 604-39000 MH Spec (Water Quality) 6.000 1.600
EACH 0.000 0.00

64,155.00000 1.600 102,648.00
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PCN: 22590-BID ESTIMATE RUN 03/16/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1240 206-00065 *Structure Backfill (Flow-Fill) 226.000 159.270
cY 0.000 0.00
290.85000 159.270 46,323.68
1241 206-00000 Str Excav 1,151.000 0.000
cY 0.000 0.00
15.54000 0.000 0.00
1242 206-00100 Str Bkfl (CL 1) 950.000 0.000
cY 0.000 0.00
44.52000 0.000 0.00
1245 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
18,060.00000 1.000 18,060.00
1250 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
18,060.00000 1.000 18,060.00
1255 206-01783 *Shoring (Area 3) 1.000 1.000
LS 0.000 0.00
18,060.00000 1.000 18,060.00
1260 206-01784 *Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
28,245.00000 1.000 28,245.00
1265 206-01785 *Shoring (Area 5) 1.000 1.000
LS 0.000 0.00
14,070.00000 1.000 14,070.00
1270 206-01786 *Shoring (Area 6) 1.000 1.000
LS 0.000 0.00
29,295.00000 1.000 29,295.00
1275 206-01787 *Shoring (Area 7) 1.000 1.000
LS 0.000 0.00
26,302.50000 1.000 26,302.50
1280 206-01788 *Shoring (Area 8) 1.000 1.000
LS 0.000 0.00

26,775.00000 1.000 26,775.00
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PCN: 22590-BID ESTIMATE RUN 03/16/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1285 206-01789 *Shoring (Area 9) 1.000 1.000
LS 0.000 0.00
62,790.00000 1.000 62,790.00
1290 206-01790 *Shoring (Area 10) 1.000 1.000
LS 0.000 0.00
37,642.50000 1.000 37,642.50
1295 206-01791 *Shoring (Area 11) 1.000 1.000
LS 0.000 0.00
9,660.00000 1.000 9,660.00
1300 206-01792 *Shoring (Area 12) 1.000 1.000
LS 0.000 0.00
34,545.00000 1.000 34,545.00
1305 206-01793 *Shoring (Area 13) 1.000 1.000
LS 0.000 0.00
12,705.00000 1.000 12,705.00
1310 206-01794 *Shoring (Area 14) 1.000 0.500
LS 0.000 0.00
40,740.00000 0.500 20,370.00
1315 206-01795 *Shoring (Area 15) 1.000 1.000
LS 0.000 0.00
12,705.00000 1.000 12,705.00
1320 206-01796 *Shoring (Area 16) 1.000 0.500
LS 0.000 0.00
36,330.00000 0.500 18,165.00
1325 206-01797 *Shoring (Area 17) 1.000 0.500
LS 0.000 0.00
35,595.00000 0.500 17,797.50
1330 206-01798 *Shoring (Area 18) 1.000 0.500
LS 0.000 0.00
39,585.00000 0.500 19,792.50
1335 206-01799 *Shoring (Area 19) 1.000 0.750
LS 0.000 0.00

38,430.00000 0.750 28,822.50
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PCN: 22590-BID ESTIMATE RUN 03/16/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1340 207-00405  Topsoil (Special) 2,650.000 0.000
cY 0.000 0.00
52.50000 0.000 0.00
1345 210-04020 *Modify Inlet 21.500 21.500
EACH 0.000 0.00
2,625.00000 21.500 56,437.50
1350 210-04025 *Modify Structure 7.000 5.000
EACH 0.000 0.00
3,675.00000 5.000 18,375.00
1355 216-00021 *Soil Retention Blanket (Class 1) 111,866.990 109,233.930
SY 2,633.060 5,371.44
2.04000 111,866.990 228,208.66
1360 216-00301 *Turf Reinforcement Mat (Class 1) 29,111.000 1,964.500
Sy 0.000 0.00
4.04000 1,964.500 7,936.58
1365 216-00302 *Turf Reinforcement Mat (Class 2) 29,309.400 29,309.400
SY 0.000 0.00
4.84000 29,309.400 141,857.50
1370 216-00303 *Turf Reinforcement Mat (Class 3) 15,400.000 10,400.000
Sy 0.000 0.00
5.86000 10,400.000 60,944.00
1375 506-00012  *Riprap (Special) 30.000 8.000
EACH 0.000 0.00
1,470.00000 8.000 11,760.00
1380 506-00206 *Riprap (6 Inch) 0.000 0.000
cY 0.000 0.00
110.25000 0.000 0.00
1381  506-00206 Riprap (6 In) 2,821.000 294.140
cY 0.000 0.00
168.74000 294.140 49,633.18
1385 506-00212 *Riprap (12 Inch) 855.230 855.230
cY 0.000 0.00

129.15000 855.230 110,452.95



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 35

PCN: 22590-BID ESTIMATE RUN 03/16/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1390 506-00412 *Soil Riprap (12 Inch) 1,643.250 1,643.250
cY 0.000 0.00
156.45000 1,643.250 257,086.46
1395 506-00424 *Soil Riprap (24 Inch) 0.000 0.000
cY 0.000 0.00
171.15000 0.000 0.00
1400 601-01000 *Concrete Class B 93.000 79.640
cY 0.000 0.00
1,239.00000 79.640 98,673.96
1405 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,563.500 8,563.500
LF 0.000 0.00
87.36000 8,563.500 748,107.36
1410 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 2,025.000 2,009.930
LF 8.000 953.44
119.18000 2,017.930 240,496.90
1415 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 264.000 264.000
LF 0.000 0.00
162.75000 264.000 42,966.00
1420 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,112.000 1,794.200
LF 33.000 6,999.30
212.10000 1,827.200 387,549.12
1425 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 216.000 178.000
LF 0.000 0.00
271.95000 178.000 48,407.10
1430 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 260.000 260.000
LF 0.000 0.00
260.40000 260.000 67,704.00
1435 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 244.000 244.000
LF 0.000 0.00
334.95000 244.000 81,727.80
1440 603-05018 *18 Inch Reinforced Concrete End Section 9.000 9.000
EACH 0.000 0.00

997.50000 9.000 8,977.50
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PCN: 22590-BID ESTIMATE RUN 03/16/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1445 603-05024 *24 Inch Reinforced Concrete End Section 13.000 11.000
EACH 0.000 0.00
1,155.00000 11.000 12,705.00
1450 603-05030 *30 Inch Reinforced Concrete End Section 4.000 4.000
EACH 0.000 0.00
1,365.00000 4.000 5,460.00
1455 603-05036 *36 Inch Reinforced Concrete End Section 19.000 17.000
EACH 0.000 0.00
1,627.50000 17.000 27,667.50
1460 603-05042 *42 Inch Reinforced Concrete End Section 3.000 2.000
EACH 0.000 0.00
1,785.00000 2.000 3,570.00
1465 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 104.000 104.000
LF 0.000 0.00
1,774.50000 104.000 184,548.00
1470 604-00305 *Inlet Type C (5 Foot) 11.000 11.000
EACH 0.000 0.00
3,990.00000 11.000 43,890.00
1475 604-00310 *Inlet Type C (10 Foot) 2.000 2.000
EACH 0.000 0.00
4,725.00000 2.000 9,450.00
1480 604-00505  *Inlet Type D (5 Foot) 22.000 14.000
EACH 2.000 9,870.00
4,935.00000 16.000 78,960.00
1485 604-00510  *Inlet Type D (10 Foot) 6.000 6.000
EACH 0.000 0.00
6,930.00000 6.000 41,580.00
1490 604-00515  *Inlet Type D (15 Foot) 1.000 0.000
EACH 0.000 0.00
8,085.00000 0.000 0.00
1495 604-25000 *Vane Grate Inlet Special 11.000 8.800
EACH 0.000 0.00

9,208.50000 8.800 81,034.80
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PCN: 22590-BID ESTIMATE RUN 03/16/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1500 604-25005 *Vane Grate Inlet (5 Foot) 29.000 23.200
EACH 0.000 0.00
7,581.00000 23.200 175,879.20
1505 604-25010 *Vane Grate Inlet (10 Foot) 10.000 9.600
EACH 0.000 0.00
8,631.00000 9.600 82,857.60
1510 604-25015 *Vane Grate Inlet (15 Foot) 0.000 0.000
EACH 0.000 0.00
10,468.50000 0.000 0.00
1515 604-26005 *Vane Grate Inlet (Double) (5 Foot) 25.000 21.600
EACH 0.000 0.00
10,153.50000 21.600 219,315.60
1520 604-26010 *Vane Grate Inlet (Double) (10 Foot) 0.000 0.000
EACH 0.000 0.00
4,693.50000 0.000 0.00
1521 604-26010 Vane Grate Inlet (D) (10 Ft) 2.000 1.600
EACH 0.000 0.00
12,628.16000 1.600 20,205.06
1522  604-30000 MH Slab Base (Spec) 4.000 0.000
EACH 0.000 0.00
4,693.50000 0.000 0.00
1525 604-30005 *Manhole Slab Base (5 Foot) 1.000 1.000
EACH 0.000 0.00
3,360.00000 1.000 3,360.00
1530 604-30010 *Manhole Slab Base (10 Foot) 8.000 6.800
EACH 0.000 0.00
5,145.00000 6.800 34,986.00
1535 604-30015 *Manhole Slab Base (15 Foot) 2.000 1.000
EACH 1.000 8,610.00
8,610.00000 2.000 17,220.00
1540 604-30020 *Manhole Slab Base (20 Foot) 0.000 0.000
EACH 0.000 0.00

9,555.00000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 03/16/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0210 DRAINAGE

1545 604-30025 *Manhole Slab Base (25 Foot) 1.000 0.800
EACH 0.000 0.00
10,290.00000 0.800 8,232.00
1550 604-31000 *Manhole Box Base (Special) 3.000 2.700
EACH 0.000 0.00
22,018.50000 2.700 59,449.95
1555 604-31010 *Manhole Box Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
14,910.00000 1.000 14,910.00
1560 604-31015 *Manhole Box Base (15 Foot) 1.000 1.000
EACH 0.000 0.00
16,905.00000 1.000 16,905.00
1565 609-24002 *Gutter Type 2 (2 Foot) 11,780.000 11,541.000
LF 0.000 0.00
24.49000 11,541.000 282,639.09

CAT0210 CURRENT AMT$ 6,197,292.77 $ 31,804.18 $ 4,725,620.55

CAT NO0220 ITS
1570 210-00473 *Reset TV Cameras 2.000 2.000
EACH 0.000 0.00
5,769.75000 2.000 11,539.50
1575 210-00475 *Reset Closed Circuit Television Pole 5.000 2.000
EACH 0.000 0.00
6,125.70000 2.000 12,251.40
1577 210-00477 Reset Weather Station 2.000 2.000
EACH 0.000 0.00
3,032.40000 2.000 6,064.80
1580 210-00820 *Reset Variable Message Sign 1.000 1.000
EACH 0.000 0.00
45,307.50000 1.000 45,307.50
1580 MATERIAL ALLOWANCE Caisson Anchor Bolt Assembly 0.000
EACH 0.000 0.00

3,300.00000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 03/16/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1582 210-00827 Res Pull Box 0.000 0.000
EACH 0.000 0.00
1,575.00000 0.000 0.00
1585 210-00840 *Reset Traffic Signal Pole 3.000 3.000
EACH 0.000 0.00
3,081.75000 3.000 9,245.25
1590 210-00847 *Reset Travel Time Indicator 8.000 0.000
EACH 0.000 0.00
4,558.05000 0.000 0.00
1595 210-00855 *Reset Traffic Signal Controller Cabinet 3.000 3.000
EACH 0.000 0.00
4,620.00000 3.000 13,860.00
1600 503-00024 *Drilled Shaft (24 Inch) 115.000 104.740
LF 0.000 0.00
384.30000 104.740 40,251.58
1605 503-00036 *Drilled Shaft (36 Inch) 43.000 43.000
LF 0.000 0.00
188.08000 43.000 8,087.44
1607 503-00042 Drilled Shaft (42 In) 19.100 19.100
LF 0.000 0.00
508.15000 19.100 9,705.67
1610 503-00048 *Drilled Shaft (48 Inch) 79.000 79.000
LF 0.000 0.00
549.37000 79.000 43,400.23
1615 612-00260 *ocation Marker (Fiber Optic)(Dome) 18.000 1.000
EACH 0.000 0.00
170.10000 1.000 170.10
1620 612-00270 *Location Marker (Utility)(Flat Slat) 40.000 40.000
EACH 0.000 0.00
75.60000 40.000 3,024.00
1625 613-00206 *2 Inch Electrical Conduit (Bored) 4,710.000 1,683.000
LF 0.000 0.00

13.87000 1,683.000 23,343.21
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PCN: 22590-BID ESTIMATE RUN 03/16/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1630 613-00306 *3 Inch Electrical Conduit (Bored) 4,000.000 1,898.000
LF 0.000 0.00
22.33000 1,898.000 42,382.34
1635 613-01100 *1 Inch Electrical Conduit (Plastic) 1,657.000 1,657.000
LF 0.000 0.00
20.19000 1,657.000 33,454.83
1640 613-01200 *2 Inch Electrical Conduit (Plastic) 5,587.000 5,587.000
LF 0.000 0.00
12.55000 5,587.000 70,116.85
1645 613-01300 *3 Inch Electrical Conduit (Plastic) 2,508.000 2,508.000
LF 0.000 0.00
19.07000 2,508.000 47,827.56
1650 613-07000 *Pull Box (Special) 5.000 0.000
EACH 0.000 0.00
640.50000 0.000 0.00
1655 613-07011 *Pull Box (11"x18"x12") 18.000 2.000
EACH 0.000 0.00
1,223.25000 2.000 2,446.50
1660 613-07023 *Pull Box (24"x36"x24") 15.000 1.000
EACH 0.000 0.00
1,904.70000 1.000 1,904.70
1665 613-07040 *Pull Box (30"x48"x24") 4.000 4.000
EACH 0.000 0.00
2,640.75000 4.000 10,563.00
1665 MATERIAL ALLOWANCE No Test Required 1.000
EACH -1.000 -1,095.75
1,095.75000 0.000 0.00
1670 613-80130 *Service Meter Cabinet 7.000 6.000
EACH 0.000 0.00
7,072.80000 6.000 42,436.80
1675 614-10123 *Variable Message Sign (Install Only) 1.000 0.000
EACH 0.000 0.00

28,460.25000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 03/16/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1680 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00
120,608.25000 0.000 0.00
1685 614-30110 Butterfly Structure 1.000 1.000
EACH 0.000 0.00
40,036.46000 1.000 40,036.46
1685 MATERIAL ALLOWANCE Butterfly Structure 0.000
EACH 0.000 0.00
25,200.00000 0.000 0.00
1690 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
104,651.55000 0.000 0.00
1690 MATERIAL ALLOWANCE Overhead Sign Str 1.000
EACH 0.000 0.00
71,800.00000 1.000 71,800.00
1695 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00
358.05000 0.000 0.00
1700 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1705 614-70030 *Optical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1710 614-70032 *Optical Filter 20.000 0.000
EACH 4.000 5,073.60
1,268.40000 4.000 5,073.60
1715 614-72830 *Communications Cabinet (Toll Point) 1.000 1.000
EACH 0.000 0.00
14,966.70000 1.000 14,966.70
1720 614-72830 *Communications Cabinet (TYPE 332) 3.000 2.000
EACH 1.000 14,382.90

14,382.90000 3.000 43,148.70
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PCN: 22590-BID ESTIMATE RUN 03/16/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1725 614-72830 *Communications Cabinet (TYPE 332D) 0.000 0.000
EACH 0.000 0.00
13,083.00000 0.000 0.00
1730 614-72832 *Communications Cabinet (Type 2) 3.000 1.000
EACH 0.000 0.00
15,608.25000 1.000 15,608.25
1735 614-72875 *Loop Detector Wire 1,104.000 1,104.000
LF 0.000 0.00
8.40000 1,104.000 9,273.60
1740 614-72887 *Microwave Vehicle Radar Detector 10.000 3.000
EACH 0.000 0.00
12,831.00000 3.000 38,493.00
1740 MATERIAL ALLOWANCE MICROWAVE VEHICLE RADAR DETETOR 7.000
EACH 0.000 0.00
6,893.12000 7.000 48,251.84
1745 614-73005 *Piezo (Electric) (Class II) 3.000 3.000
EACH 0.000 0.00
10,431.75000 3.000 31,295.25
1750 614-81000 *Traffic Signal-Light Pole Steel 1.000 0.000
EACH 0.000 0.00
13,965.00000 0.000 0.00
1755 614-86010 *Connected Vehicle Roadside Unit 7.000 0.000
EACH 0.000 0.00
8,881.95000 0.000 0.00
1760 614-86734 *Weigh-In-Motion Station (Type ) 1.000 0.000
EACH 0.000 0.00
148,844.85000 0.000 0.00
1761 614-86734 WIM Station (Ty 1) (FR36) 0.000 0.000
EACH 0.000 0.00
183,402.20000 0.000 0.00
1765 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00

89,236.08000 0.000 0.00
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PCN:
PROJECT:

CAT NO0220

1770 614-86800

1775 614-87010

1780 614-87015

1785 614-87024

1790 614-87320

1795 614-87350

1796 614-87350

1800 614-87402

1800

1805 614-87413

C22590 COLORADO DEPARTMENT OF TRANSPORTATION

22590-BID
NHPP0252-476

ITEM
DESCRIPTION

*Uninterrupted Power Supply

*Fiber Optic Cable (Single Mode) (12 Fiber)

*Buffer Tube Fan Out Kit

*Fiber Optic Termination Panel (24 Fiber)

*Closed Circuit Television

*Test Fiber Optic Cable

Test Fiber Optic Cable (FR36)

*Breakaway Tapered ITS Pole Steel (40 Feet)

MATERIAL ALLOWANCE Pole, Breakaway ITS

*Fiber Optic Cable (Multi Mode) (12 Strands)

ESTIMATE NO: 0025

CURRENT
QUANTITY/
UNITS
UNIT PRICE

3.000
EACH
26,353.95000

6,575.000
LF
3.60000
6.000
EACH
739.20000
6.000
EACH
1,383.90000
3.000
EACH
13,322.40000
1.000
LS
4,272.45000
1.000
LS
17,341.95000
4.000
EACH
11,632.95000
EACH
2,450.00000
5,890.000
LF

4.04000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
1,146.000
1,146.000

0.000
2.000
2.000

0.000
2.000
2.000

2.000
0.000
2.000

0.000
0.000
0.000

1.000
0.000
1.000

3.000
0.000
3.000

1.000
0.000
1.000

3,390.000
0.000
3,390.000

Page 43
ESTIMATE RUN 03/16/2021

07:05:53
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
4,125.60
4,125.60
1,478.40
1,478.40
2,767.80
2,767.80
0.00
26,644.80
0.00
0.00
0.00
17,341.95
0.00
34,898.85
0.00
2,450.00
0.00
13,695.60
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PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0220 ITS

1810 614-87692 *Ethernet Switch Type Il 5.000 0.000
EACH 0.000 0.00
3,960.60000 0.000 0.00

CAT 0220 CURRENT AMT$ 1,994,564.22 $ 26,732.55 $ 898,733.66
CAT NOO0300 STRUCTURES

1812 206-00000 Str Excav 8,477.000 8,471.000
cY 0.000 0.00
15.54000 8,471.000 131,639.34
1813 206-00100 Str Bkfl (CL 1) 10,215.000 10,215.000
cY 0.000 0.00
44.52000 10,215.000 454,771.80
1814 206-00360 Mechanical Reinforcement of Soil 10,215.000 10,215.000
cY 0.000 0.00
8.88000 10,215.000 90,709.20
1815 420-00000 *Geomembrane 3,437.000 3,437.000
SY 0.000 0.00
10.98000 3,437.000 37,738.26
1820 502-00460 Pile Tip 162.000 162.000
EACH 0.000 0.00
186.73000 162.000 30,250.26
1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0025
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0300 STRUCTURES

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
103.33330 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00

140.00000 0.000 0.00

1820 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0025
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1820 MATERIAL ALLOWANCE Pile Driving Point 2.000
EACH 0.000 0.00
85.00000 2.000 170.00

1825 502-00500 *Complete Joint Penetration (CJP) Splice 36.000 36.000
EACH 0.000 0.00
1,779.45000 36.000 64,060.20

1830 502-11489 *Steel Piling (HP 14x89) 11,280.000 11,280.000
LF 0.000 0.00
91.75000 11,280.000 1,034,940.00

1830 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE 780 LF Pile Driven--Report 1 380.001 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0025
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83501 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00

1830 MATERIAL ALLOWANCE Steel Pile (HP 14x89) 0.000
LF 0.000 0.00
45.83500 0.000 0.00
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PCN: 22590-BID ESTIMATE RUN 03/16/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1831 900-00012 Added Item (Foot)/ Steel Piling Cut-offs (per Secti on 962.620 345.000
502.13
) LF 0.000 0.00
73.40000 345.000 25,323.00
1835 503-00036 *Drilled Shaft (36 Inch) 0.000 0.000
LF 0.000 0.00
188.08000 0.000 0.00
1840 504-04425 Architectural Precast Concrete Panel 0.000 0.000
SF 0.000 0.00
32.42000 0.000 0.00
1845 507-00000 Concrete Slope and Ditch Paving 0.000 0.000
cY 0.000 0.00
840.00000 0.000 0.00
1850 513-00600 Bridge Drain 11.000 10.000
EACH 1.000 4,926.29
4,926.29000 11.000 54,189.19
1855 515-00120 *Waterproofing (Membrane) 8,076.000 7,035.780
SY 0.000 0.00
15.91000 7,035.780 111,939.26
1860 515-00400 *Concrete Sealer 437.000 93.460
SY 0.000 0.00
13.02000 93.460 1,216.85
1865 518-01004 Bridge Expansion Device (0-4 Inch) 589.000 589.000
LF 0.000 0.00
245.61000 589.000 144,664.29
1865 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1865 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1870 518-03000 *Sawing and Sealing Bridge Joint 1,778.000 0.000
LF 0.000 0.00

27.01000 0.000 0.00



CONTID: C22590 COLORADO DEPARTMENT OF TRANSPORTATION Page 49

PCN: 22590-BID ESTIMATE RUN 03/16/2021

PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1875 601-03040 *Concrete Class D (Bridge) 3,875.790 3,836.750
CY 39.040 28,093.18
719.60000 3,875.790 2,789,018.48

1875 MATERIAL ALLOWANCE Conc, CL D 0.000
cY 0.000 0.00
12.99142 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels 0.000
cYy 0.000 0.00
16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels + Adj for Report 0.000
1875-002
cY 0.000 0.00

16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Adjustment Per Report 1875-0 02 0.000
CcYy 0.000 0.00
16.99308 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels + Adj for 1875-0 03 & 0.000
1875-004
cY 0.000 0.00

20.54326 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels 1875-005,006,007 0.000
cYy 0.000 0.00
20.54326 0.000 0.00

1875 MATERIAL ALLOWANCE Deck Panels 1875-008,009 0.000
cY 0.000 0.00
22.80248 0.000 0.00

1875 MATERIAL ALLOWANCE Conc, CL D 0.000
NCU 0.000 0.00
22.80248 0.000 0.00

1875 MATERIAL ALLOWANCE Conc, CL D Adjustment Report 827.610
NCU -39.040 -890.21
22.80248 788.570 17,981.35

1880 601-03050 *Concrete Class D (Wall) 214.000 59.460
cY 0.000 0.00
564.15000 59.460 33,544.36
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PROJECT: NHPP0252-476 ESTIMATE NO: 0025 07:05:53
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1885 601-40301 *Structural Concrete Coating 17,522.000 5,425.000
SF 0.000 0.00
1.45000 5,425.000 7,866.25
1890 601-40302 *Structural Concrete Coating (Anti-Graffiti) 10,602.000 0.000
SF 0.000 0.00
1.34000 0.000 0.00
1895 602-00000 *Reinforcing Steel 4,047.000 4,047.000
LB 0.000 0.00
1.06000 4,047.000 4,289.82
1900 602-00020 *Reinforcing Steel (Epoxy Coated) 751,337.000 710,862.100
LB 1,774.300 2,200.13
1.24000 712,636.400 883,669.14
1905 605-83002 Geocomposite Drain with Pipe 0.000 0.000
SY 0.000 0.00
31.50000 0.000 0.00
1910 606-00931 *Guardrail Type 9 (Style CD) (Special) 0.000 0.000
LF 0.000 0.00
144.74000 0.000 0.00
1915 606-10700 *Bridge Rail Type 7 795.000 646.000
LF 124.000 11,143.88
89.87000 770.000 69,199.90
1920 606-10705 *Bridge Rail Type 7 (Special) 99.000 99.000
LF 0.000 0.00
124.89000 99.000 12,364.11
1925 606-11030 *Bridge Rail Type 10M 932.000 722.000
LF 209.000 33,191.29
158.81000 931.000 147,852.11
1925 MATERIAL ALLOWANCE Bridge Rail 0.000
LF 0.000 0.00
73.80000 0.000 0.00
1925 MATERIAL ALLOWANCE Bridge Rail 210.000
LF -209.000 -15,424.20

73.80000 1.000 73.80
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CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1930 607-53137 *Fence Chain Link (Special) (36 Inch) 195.000 195.000
LF 0.000 0.00
51.22000 195.000 9,987.90
1935 613-00200 *2 Inch Electrical Conduit 3,034.000 2,578.000
LF 456.000 5,722.80
12.55000 3,034.000 38,076.70
1940 618-00154 *Prestressed Concrete | (BT54) 2,160.000 2,160.000
LF 0.000 0.00
253.37000 2,160.000 547,279.20
1940 MATERIAL ALLOWANCE Intermediate Diaphragms 0.000
LF 0.000 0.00
5.24805 0.000 0.00
1940 MATERIAL ALLOWANCE Prestress Girder 0.000
LF 0.000 0.00
155.82000 0.000 0.00
1945 618-01992 *Prestressed Concrete Box (Depth Less Than 32 | nches) 14,730.000 14,730.000
SF 0.000 0.00
56.09000 14,730.000 826,205.70
1945 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00
36.32000 0.000 0.00
1945 MATERIAL ALLOWANCE Prestressed Box Less than 0.000
32"--DP-DQ-DR-Ph 2
SF 0.000 0.00
36.32000 0.000 0.00
1950 618-01995 *Prestressed Concrete Box (Depth 32 Inch Throug h 48 0.000 0.000
Inch
) EACH 0.000 0.00
51.02000 0.000 0.00
1950 MATERIAL ALLOWANCE Prestress Girder 0.000
EACH 0.000 0.00
36.32000 0.000 0.00
1951 618-01994 Prestress Conc Box (Depth 32" Thru 48") Change Order # 14,728.000 14,728.000
008
SF 0.000 0.00

51.02000 14,728.000 751,422.56
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PCN: 22590-BID ESTIMATE RUN
PROJECT: NHPP0252-476 ESTIMATE NO: 0025
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1951 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00
36.32000 0.000 0.00
1955 641-10000 *Shotcrete 0.000 0.000
5% 0.000 0.00
117.86000 0.000 0.00
1981 206-01800 Shoring (A 20) 1.000 1.000
LS 0.000 0.00
63,801.42000 1.000 63,801.42
1986 206-01801 Shoring (A 21) 1.000 1.000
LS 0.000 0.00
60,158.60000 1.000 60,158.60
1991 206-01802 Shoring (A 22) 1.000 1.000
LS 0.000 0.00
85,242.89000 1.000 85,242.89
1996 206-01803 Shoring (A 23) 1.000 1.000
LS 0.000 0.00
85,242.89000 1.000 85,242.89
2001 206-01804 Shoring (A 24) 1.000 1.000
LS 0.000 0.00
123,760.44000 1.000 123,760.44
2006 206-01805 Shoring (A 25) 1.000 1.000
LS 0.000 0.00
34,602.92000 1.000 34,602.92
2033 606-10705 Brdg Rail Ty 7 (Spec) 1,573.000 959.000
LF 0.000 0.00
124.89000 959.000 119,769.51

CAT 0300 CURRENT AMT$ 9,235,277.50 $ 68,963.16 $ 8,893,021.70
CAT NOO0310 WALLS (Noise, Median, Outside)

1836 503-00036 Drilled Caisson (36 In) 5,900.000 5,900.000
LF 0.000 0.00
188.08000 5,900.000 1,109,672.00
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CAT NOO0310 WALLS (Noise, Median, Outside)

1841 504-04425 Architectural Precast Concrete Panel 57,780.000 51,115.000
SF 6,665.000 216,079.30
32.42000 57,780.000 1,873,227.60
1841 MATERIAL ALLOWANCE MSE Panel Face--20416 SF of 43150 0.000
SF-H-17-Cl
SF 0.000 0.00
13.64000 0.000 0.00
1841 MATERIAL ALLOWANCE MSE Panel Face--20416 SF of 40832 4,347.000
SF-H-17-Cl
SF -4,347.000 -59,293.08
13.64000 0.000 0.00
1841 MATERIAL ALLOWANCE Post--1914 LF of 2958 LF H- 17-Cl 0.000
SF 0.000 0.00
3.71709 0.000 0.00
1841 MATERIAL ALLOWANCE Post--1914 LF of 3,829 LF (H -17-Cl) 0.000
SF 0.000 0.00
5.07789 0.000 0.00
1841 MATERIAL ALLOWANCE Post--1915 LF of 3,829 LF (H -17-Cl) 4,346.998
SF -4,346.998 -22,073.58
5.07789 0.000 0.00
1846 507-00000 Conc S and D Pave 30.000 24.100
cY 0.000 0.00
840.00000 24.100 20,244.00
1906 605-83002 Geocomp Drain (w/ Pipe) 445.000 445.000
SY 0.000 0.00
31.50000 445.000 14,017.50
1911 606-00931 Guardrail Type 9 (Style CD) (Special) 292.000 292.000
LF 0.000 0.00
144.74000 292.000 42,264.08
1956 641-10000 Shotcrete 0.000 0.000
SY 0.000 0.00
117.86000 0.000 0.00
1957 641-10010 Initial Shotcrete Facing 1,780.000 1,780.000
SF 0.000 0.00

13.10000 1,780.000 23,318.00
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CAT NOO0310 WALLS (Noise, Median, Outside)

1960 206-00000 *Structure Excavation 19,108.000 18,850.000
cY 0.000 0.00
15.54000 18,850.000 292,929.00
1965 206-00050 *Structure Backfill (Special) 881.000 881.000
cY 0.000 0.00
86.14000 881.000 75,889.34
1970 206-00100 *Structure Backfill (Class 1) 27,169.000 26,751.000
cY 0.000 0.00
44.52000 26,751.000 1,190,954.52
1975 206-00360 *Mechanical Reinforcement of Soil 14,992.000 14,982.000
cY 0.000 0.00
8.88000 14,982.000 133,040.16
1980 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00
63,801.42000 0.000 0.00
1985 206-01801 *Shoring (Area 21) 0.000 0.000
LS 0.000 0.00
60,158.60000 0.000 0.00
1990 206-01802 *Shoring (Area 22) 0.000 0.000
LS 0.000 0.00
85,242.89000 0.000 0.00
1995 206-01803 *Shoring (Area 23) 0.000 0.000
LS 0.000 0.00
85,242.89000 0.000 0.00
2000 206-01804 *Shoring (Area 24) 0.000 0.000
LS 0.000 0.00
123,760.44000 0.000 0.00
2005 206-01805 *Shoring (Area 25) 0.000 0.000
LS 0.000 0.00
34,602.92000 0.000 0.00
2007 420-00000 Geomembrane 6,782.000 6,782.000
Sy 0.000 0.00

10.98000 6,782.000 74,466.36
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CAT NOO0310 WALLS (Noise, Median, Outside)

2010 504-04420 *Precast Panel Facing 22,200.000 22,200.000
SF 0.000 0.00
38.14000 22,200.000 846,708.00
2015 504-06406 *Soil Nail 1,740.000 1,740.000
LF 0.000 0.00
38.97000 1,740.000 67,807.80
2016 504-06410 Verification Testing 3.000 3.000
EACH 0.000 0.00
2,625.00000 3.000 7,875.00
2017 515-00400 Concrete Sealer 3,814.000 1,495.000
5% 0.000 0.00
13.02000 1,495.000 19,464.90
2018 601-03050 Conc CL D (Wall) 3,212.000 3,201.700
CcY 0.000 0.00
564.15000 3,201.700 1,806,239.06
2019 601-40301 Struct Conc Coating 156,222.000 53,011.000
SF 0.000 0.00
1.45000 53,011.000 76,865.95
2020 601-40302 *Structural Concrete Coating (Anti-Graffiti) 118,429.000 29,260.000
SF 0.000 0.00
1.34000 29,260.000 39,208.40
2025 602-00000 *Reinforcing Steel 124,007.000 123,597.000
LB 0.000 0.00
1.06000 123,597.000 131,012.82
2030 602-00020 *Reinforcing Steel (Epoxy Coated) 144,853.000 135,729.000
LB 0.000 0.00
1.24000 135,729.000 168,303.96
2032 606-10700 Brdg Rail Ty 7 3,552.000 3,552.000
LF 0.000 0.00
89.87000 3,552.000 319,218.24

CATO0310 CURRENT AMT$ 8,677,285.06 $ 134,712.64 $ 8,332,726.69
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ESTIMATE RUN 03/16/2021

CURRENT
QUANTITY/
UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NO0400

2035 620-00002

2040 620-00005

2045 620-00012

2050 620-00020

CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Class 2)

Field Office (Special)

Field Laboratory (Class 2)

Sanitary Facility

CAT 0400

3.000
EACH
100,809.86000

1.000
EACH
796,559.65000

1.000
EACH
67,041.14000

4.000
EACH
5,670.00000

3.000
0.000
3.000

1.000
0.000
1.000

1.000
0.000
1.000

4.000
0.000
4.000

CURRENT AMT$ 1,188,710.37

PROJECT TOTAL CURRENT AMT $24,297,548.56

07:05:53
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
302,429.58
0.00
796,559.65
0.00
67,041.14
0.00
22,680.00
$ 0.00 $ 1,188,710.37

$ 1,037,201.57  $01,946,383.34



